
MAJOR DSN ANTENNA DOWNTIMES 2004
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Saturn Approach CAS SOI CAS PRM CAS PROBE C/O & REL

LUNAR Launch
SOHO Keyhole Rosetta Launch NOAA Launch DIF Launch

MEX Solar Corona Support
Key EDL MERA Surface Ops GOES-N Launch

Project EDL  MERB Surface Ops
Events MEX MarsCapture MEX Occultation MEX Solar Corona MEX Occult

MSGR Launch
MSGR Venus Flyby GNS Earth Return and B/U Orbit Support ST-5 Launch

NOZO MOI SOHO Keyhole
SDU Comet Encounter

SOHO HSO
ULYS Jupiter Encounter

 D15 Antenna Controller

GDSCC
D14 Antenna Controller - Approved
D14 Hydrostatic Bearing - Approved

D14 USC - NIB

D46 Servo Drive

CDSCC D45 Life Extension - Approved
D45 USC - NIB

D43 Antenna Rebalancing - Approved

MDSCC
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